



Legend

050a Cut into panels - burner		170a Tamp - first pass	
060c Load panels - 2 x RRV to adjacent train		170b Tamp - subsequent pass	
080c Rapid Excavation Method		500a Moving train	
080d Rough dig		500b Train Empty	
100b Lay Bottom Ballast		500c Train Full	
120c Install Concrete Sleepers - RRV + 7 slk		510a : S&T Testing	
140c Install CWR rails with RRV & Thimble		Milestone	
150b Fastclip clip up - unconsolidated		Turn Off Signal & Electricity	
160a Drop top ballast		Turn On Signal & Electricity	



Eng LN:	ABC 123
Project	West Suffolk P4589
Client:	Network Rail
Contractor:	Asta Development plc
Plan ref:	A1234
Plan date:	1-June-09